
Report Date: 1/31/00 Reporting Period: 12/26/99 - 1/25/2000
Project: STA 2 Seepage Pump Station G-337 Engineer of Record: Brown and Caldwell
Contract No.: C-E210 Contractor: Gilbert Southern Corp.     
Description:

Scheduled Percent Complete Dollars: Actual Percent Complete Dollars:
(From Approved Baseline Schedule) (From Current Schedule)

Scheduled Percent Complete Time: Actual Percent Complete Time:
(From Current Schedule) (Calculated From Dates)

Original Contract M/WBE Goal (%): 17.0 Original Contract M/WBE Attained to Date (%): 18.6
Projected M/WBE at Completion (%): 16.6

Date of Contract: 6/11/98 Schedule Earned  to Date $2,374,461
Contract Start Date: 7/13/98 Current Retainage Held $120,370
Original Completion Date: 5/9/99
Liquidated Damages: $/day $1,750 Value Current Stored Materials $0

Actual Start Date: 7/13/98 Original Contract Amount: $2,348,000
Adjusted Completion Date: 8/6/99 Change Orders Approved: $41,689
Current Schedule Completion Date 11/5/99 Revised Current Contract Amount: $2,389,689
Approved Contract Time: Days 390 Change Order Per Cent: 1.78%

Pending Modifications: $0
Time Extensions Requested Days 0
Approved Extensions: Days 90 Pending Revised Contract Amount: $2,389,689
Time Extensions Pending 0

Remaining Contract Contingency: $65,260
Last Schedule Update (Date): 9/25/99
Ahead (Behind) Schedule Days -91
Contract Time Used: Days 383

Financial Exceptions & Comments:
The dollar amount for Actual percent Complete was taken from Sept schedule
Schedule Exceptions & Comments: Last Contractor schedule received 9/25/99

Project Resident Engineer's Comments: The Pump Station is complete. The district is coordinating warranty work 
with the contractor. This is the final report for this project.

Name: Signature:
Agnes Ramsey Signature on File 

Contract Schedule Status: Financial Summary:

98.26%

South Florida Water Management District

Everglades Construction Project

MONTHLY CONSTRUCTION PROGRESS REPORT
(Note: This report is prepared for project progress monitoring purposes)

Construction of Seepage Pump Station G-337

Project Progress Summary

Project Data
Contract: Payment Status:

100.00%100.00%
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